

Change Order No. 1
Date Prepared 3/4/98



CHANGE ORDER

123 Fifth Avenue
Kirkland, Washington
98033-6189

Project Name 1998 PRV Improvement Project
Project No. NWA 9825

Contractor Earthwork Enterprises, Inc

Tel: (425) 828-1100
TTY: (425) 828-2245

Item Description: Additional concrete curb and gutter, sidewalk and driveway work adjacent to and associated with the PRV project.

Work Description:

The following represent estimated quantities for items to be paid for at contract unit prices:

Concrete C & G	64 LF	at	\$20.00	=	\$ 1,280.00
Concrete Sidewalk	10.4 SY	at	\$40.00	=	\$ 416.00
Crushed Rock	15 TN	at	\$20.00	=	\$ 300.00
Sawcut	62 LF	at	\$ 2.00	=	\$ 124.00
Sub-Total:					\$2,120.00

The following represent items paid for in addition to contract unit prices:

Demo and Disposal of Exist'g Concrete	=	\$ 500.00
Add one wheelchair ramp	=	\$ 150.00
Add cost for D/W: 23.3 SY at \$45/SY	=	\$1,048.50
Sub-Total:		\$1,698.00
TOTAL:		\$3,818.00 (w/o tax)

GENERAL SPECIFICATIONS:

1. Unless otherwise stated, all work shall be in conformance with the contract specifications.
2. Contractor shall supply all necessary labor, equipment, and materials to provide a complete job as outlined above and/or on attachments.
3. Payment shall be made after final inspection and approval of the engineer in accordance with the contract specifications.

Contract Start November 20, 1997
Additional Days, this C.O. 3

Contract Completion 20 W Days
Total Contract Days 23 W Days

Original Contract Amount	\$	54,424.89
Past Change Orders	\$	0.00
Addition (Deduction), this C.O.	\$	4,146.35 (w/tax)

TOTAL CONTRACT AMOUNT \$ **58,745.00**

Contractor Rep *[Signature]*

Date 3-31-99

Project Engineer *[Signature]*

Date 3-31-99

City Project Manager *[Signature]*
PR/CHANGE-O/1-19-93/MHC:rk

Date 4/9/99