


Scattle
Engineering Department
FORMAL PUNCH LIST

Gary Zarker, Director of Engineering TRANSMITTAL
Charies Royer, Mayor

TO: DATE: JOB NO.:
SUBJECT:
ATTIN:
We have completed our final inspection of the above referenced project. 1In

accordance with Section (1-05.11 and 1-05.12) or (9-1.06) of the contract
specifjcations, the attached listing of discrepancies, items through

must be satisfactorily corrected and/or completed before recommendation
for acceptance can be made to the Board of Public Works. Also, in accordance
with Section (1-08.4 ) or (8-1.02), you are expected to vigorously prosecute
the correction of these deficiencies.

The working day count which has been held in suspension during the final
inspection and punch list formulation period will recommence on the next
working day following the date of this notice and will continue until the
indicated items have been determined complete by Senior Construction Engineer.

Please notify Mr. at , or call the SED
Construction Office at 684-5068 when all discrepancy items have been completed
so that a re-inspection can be scheduled.

Signed Title

Copies To:

_X Project File _X Contract Payments

_X Project Manager/ __ Police Department

_X Design/ __ Pacific N.W. Bell Telephone

__ Construction Contracts __ WA State Dept. of Transportation
_X Contractor __ Washington Natural Gas

__ DCLU/Permits __ Seattle Steam

__ DWU/Bill Clendaniel __ Department of Community Development
_X Operations Support __ Department of Natural Resources
_ Transportation Services __ Port of Seattle

__ K. D. Wright __ U.s. Coast Guard

_X Field Conmstr. Records/M. D. Derr __ Department of Fisheries

__ Landscape __ Corps of Engineers

__ Bridge Maintenance __ Department of Ecology

__ Water Department __ Department of Game

__ Parks Department __ Seattle North Coast Railroad

__ City Light __ Union Pacific Railroad

__ Fire Department __ Burlington Northern Railroad

_ Metro/Jim Hawthorne, MS-65 X Administrative Records Center

HWJ/ :ska

100% recycied paper
. An Equatl Emproyment Opportunity - Afhirmative Action Empioyer’”
Seattie Engineenng Department, Room 910, Seattie Municipal Buikiing, 600 Fourth Avenue. Seattie. WA 98104, (206) 684-5000
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CLOSE-OUT NOTICE T0O CONTRACTOR (Seniors, pledase Lill 1n blanks)

Date:

‘Contractor:

Gentlemen:

The Construction Division of the City Engineering Department is now preparing its
cecommendations to the Board of Public Works for acceptance of

(Project Name)

OQur records indicate that your Notice to Proceed on this project was issued on
,with a planned completion date of .
mo. day year mo. day year

During the course of work, days were declared by the Engineer as "Unworkabe days due
ta weather conditions" and for which an Extension of Time in that amount will be allowed
provided a request therefore is made.

You have submitted Applications for Extension of Time (form 281l) whereby days

of time extension is requested for other causes of delay as provided for by Section 1-08.8
of the contract specifications. We have reviewed the Record of Coritract Delays and intend
to recommend that days Extension of Time be allowed for these causes.

work suspensions were ordered by the Engineer for the period
as provided for by Section 1-.08.8 of the contract specifications.

Based on these records and provided the indicated requests are approved by the Board of
Public Works, the revised planned completion date would be

mo. day year

The praject was considered substantially complete (completed to the extent that the Owner
had full and unrestricted use and benefit of the facilities, both from an operation and

safety standpoint) on .
mo. day year.

The last day of work (including punch list preparation) is recorded as

mo. day year
and is considered the project completion date (except for plant establishment and quaranty
periods as called for by the specifications). If this date occurs after the revised
planned completion date ( ), Liquidated and/or Actual .Damages as provided

mo. day year

for under Section 1-08.9 of the contract specifications are indicated unless such overrun
can be justified, proper applications made therefore and approved, all as required by the
contract specifications.

If Liquidated or Actual Damages are indicated and you believe a basis for extension of tinme
exists as provided for under Section 1-08.8 of the contract specifications, you are
expected to submit an Extension of Time Request together with supporting material for our
consideration within 10 days of this notice. Request made after 10 days hence will not

me included in our recommendations to the Board of Public Works for acceptance of this

project.

Principal Construction Engineer F-28



Scattle
Engincering Department
' NOTICE OF COMPLETION

Gary Zarker, Director of Engineering
Chartes Royer, Mayor

TO
_X Project File __ K. D. Wright __ U.S. West Comunications __ Dept. of Gare
_X Project Mgr./ __ landscape __ Wash. Natural Gas __ Seattle Steam
_X Design/ __ Bridge Maintenance __ Metro __ WsDoT
_X Contractar __ Water Department __ Dept. of Natural Resources __ SRR
_X Field Constr. Records __ Parks Department __ Port of Seattle __ UPRR
_X Contract Payments __ City Light __U. S. Coast Guard __B®R
_X Operations Suppart/RVH -__ Fire Department __ Dept. of Fisheries _X ARC
_X DWU/Bud McCarmick __ Police Departrent __ Carps of Engineers _ D@
_X Transportation Services __ Human Rights (2) __ Dept. of Prolagy

Patton/Armesen

RETURN TO CONSTRUCTION MGMT. SECTION-ROOM 600, MUNICIPAL BLDG., 98104 NO LATER THAN

BY DATE JOB NO. BPW NO.

PROJECT NAME ' ORD. NO.

TYPE OF WORK PLAN NO. .
CONTRACTOR _ INSPECTOR PHONE

The Engineer has determined that the above referenced improvement was substantially complete
on 19__ and that all work, including discrepancies noted during the final
inspection and included on the resulting punch list, was completed on 19_ .

If you concur in, or have no objection to this determination, you are requested to sign,
date, and return this notice by the above date. If you do not concur in this determination,
you are requested to return this form by the above date and include therewith a concise
description of the work which you consider remains unfinished and adversely affects
properties or improvements under your charge. If such response is not received by the above
date, it will be assumed that you concur in the completion of the above improvement and that
you will immediately resume total responsibility for the maintenance of those utilities and
improvements within or adjacent to the project area and in which you hold vested interest,

ownership or stewardship.

RESULTS OF FIELD INSPECTION; DISCREPANCIES NOTED

BY DATE

/ska

Porvontend omt Blesys boed F2i0gmer

AN E quat | mpioyinent Opportunity - Athemative Action £ ngtoyes” '
Seertthe £ ngpriesesnng Deparinent Howet 990 Leatti MumCipal Auskdingg GO0 F ourth Avanies Dasilibe WA LTRSS Vas IESL ] TYRTY RRNT T
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DO NOT TYPE AS "PINAL® UNTIL BWJ CONCURS
BPW CLOSE OUT LETTER

INPUT FORM’

Date:

Barbara Taber
Executive Director
Board of Public Works
City of Seattle

Dear Ms. Taber:

SUBJECT:

’ ORDINANCE # BEW #

The improvement of as authorized

by Ordinance # has been completed by

with the exception of .

We recommend that
this improvement be accepted by the Board.

the current contract be called complete and the attached Supplemental
Contract be approved to carry out the remaining 365 calendar day plant
establishment work.

The Notice to Proceed on this project was issued on '

with working days provided to complete the work. The expiration date was

., 19 . During the course of the work, the following occurred

which altered the required completion.date:

a. ( ) days were recorded by the Engineer as unworkable due to

abnormally inclement weather.

b. ( ) working days were necessary for the Contractor to

perform change order work for field revisions requested by the Engineer.

F-30 (=)



Barbara Taber
Date
Page Two

c. Work was suspendéd for ( ) days to allow procurement and

placement of plant material during the normal planting season.

d. Work was suspended for ( ) days, from through

for final inspections and compiling a coordinated

Discrepancy (Punch) List for the contractor to correct, per specification.

. Work was suspended for ( ) days, from

through for material procurement.

( ) days were required to

The Engineering Department has granted an extension of time for a. through

above. This resulted in:

a timely completion with no liquidated damages.

a ( ) day early completion with no liquidated damages.

a ( ) day late completion, requiring the assessment of:

liquidated damages at §$ per day for the ( )
days between the revised expiration date and substantial
completion.

actual cost damages to be computed for the ( )

days between substantial completion and actual completion.

actual cost damages to be computed for the ( )

days between the revised expiration date and actual completion.

F-30 (k)




Barbara Taber

Date

Page Three

Project Summary

The Contractor and Subcontractor Performance Evaluations, Supplemental Contract
for Landscape Establishment, and Application for Extension of Time are attached.

Contractor: . . . . . . . . . . .

Notice to Proceed Date: . . . . .
Working Days Allowed: . . . . .

Material Procurement Days Allowed:
Expiration Date: . . . . . . . . .
Approved Extension of Time:. . ., .
Revised Expiration Date: . . . . .
Substantial Completion Date: . . .
Actual Completion Date:. . . . . .
Original Contract Award: . . . . .
Total Value of Scheduled Work: . .

’

Change Orders Totaling:. . .

" Total Value of All Work: . . . . .

Sincerely,

A. BRUCE WASELL,

P.E.

Director of Engineering Services

ABW/

:ska

Attachments

cc:

Gary Zarker

Fire Department

Captain O'Mahony, SPD
Office for Women's Rights
Department of Labor & Industries
Human Rights Department {2)
Water Department

City Light Department
Community Affairs Division
DWU/Bud McCormick

Photo Lab

Senior Engineer/

Project Manager/

F-30 ¢

Transportation (JAK)

Street Use (KTJ)

Financial Management

Construction Contracts (DJH)

Construction Management (3) (HWJ/
Field Construction Records/HAK)

Contract Payments

Roadway Maintenance

State Department of Transportation

U.S. West Communications

Metro Transit (Sandaas)

Washington Natural Gas

Contractor/



